
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/15/2005

ESTIMATE SUMMARY 08:30:12

CONTID: C14240         ESTIMATE NO: 0005 FINL 2002

PCN: 14240-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40/COLFAX AVE. SHERIDAN TO VIADUCT PERCENT TIME:

PROJECT NO: STA 0404-040                  

SH40/COLFAX AVE.-SHERIDAN TO THE END OF VIADUCT

NAME OF ROAD: SH40

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 02/15/2005 DATE TIME STARTED 04/01/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/01/2004

 DATE AWARDED 02/20/2004 DATE TIME STOPPED 09/15/2004

 DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED 09/15/2004

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,677,847.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,831,904.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,691.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.26

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS115

99.87%

2,250.00

0.00

0.00

12,691.91

$

$

$

$

1,675,597.21

0.00

1,675,597.21

0.00

1,675,597.21

0.00

0.00

1,675,597.21

0.00

AMOUNT DUE 1,675,597.21 12,691.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,691.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

113.0
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,604.030 1,604.030

SY  0.000 0.00

6.00000 1,604.030 9,624.18

202-00200  
 

0007 REM SIDEWALK (CMO #2) 380.000 380.000

SY  0.000 0.00

22.00000 380.000 8,360.00

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 12,558.500 12,558.500

LF  0.000 0.00

3.00000 12,558.500 37,675.50

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 296.500 296.500

SY  0.000 0.00

10.00000 296.500 2,965.00

202-00210  
 

0017 REM CONC PAVEMENT (CMO #2) 25.000 25.000

SY  0.000 0.00

22.00000 25.000 550.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 7,220.130 7,220.130

SY  0.000 0.00

7.00000 7,220.130 50,540.91

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 69,906.800 69,906.800

SY  0.000 0.00

1.20000 69,906.800 83,888.16

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

25.00000 2.000 50.00

202-00810  
 

0035 *REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

25.00000 3.000 75.00

202-00821  
 

0040 CLEAN CULVERT 40.000 40.000

EACH 0.000 0.00

350.00000 40.000 14,000.00

202-04002  
 

0045 CLEAN VALVE BOX 26.000 26.000

EACH 0.000 0.00

100.00000 26.000 2,600.00

202-04005  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,258.030 2,258.030

CY  0.000 0.00

5.00000 2,258.030 11,290.15

203-00010  
 

0052 MUCK EXCAV (CMO #2) 42.000 42.000

CY  0.000 0.00

22.00000 42.000 924.00

203-00100  
 

0055 POTHOLING 27.000 27.000

HOUR 0.000 0.00

100.00000 27.000 2,700.00

203-01597  
 

0060 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011  
 

0065 SILT FENCE 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

208-00045  
 

0075 STORM DRAIN INLET PROTECTION 74.000 74.000

EACH 0.000 0.00

150.00000 74.000 11,100.00

208-00050  
 

0080 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0085 EROSION CONTROL SUPERVISOR 39.500 39.500

HOUR 0.000 0.00

40.00000 39.500 1,580.00

208-00205  
 

0090 *ADJUST MANHOLE 124.000 124.000

EACH 0.000 0.00

260.00000 124.000 32,240.00

210-04010  
 

0092 RES GROUND SIGN (CMO #2) 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00810  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0093 ADJ STRUCTURE (CMO #2) 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-04000  
 

0095 *ADJUST VALVE BOX 52.000 52.000

EACH 0.000 0.00

155.00000 52.000 8,060.00

210-04050  
 

0097 ADJ VALVE BOX (CMO #2) 3.000 3.000

EACH 0.000 0.00

150.00000 3.000 450.00

210-04050  
 

0098 ADJ WATER METER (CMO #2) 1.000 1.000

EACH 0.000 0.00

360.00000 1.000 360.00

210-04060  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 1,576.490 1,576.490

CY  0.000 0.00

25.00000 1,576.490 39,412.25

304-06007  
 

0102 ABC (CL 6) (CMO #2) 42.000 42.000

CY  0.000 0.00

25.00000 42.000 1,050.00

304-06007  
 

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,108.880 1,108.880

TON 0.000 0.00

75.00000 1,108.880 83,166.00

403-00720  
 

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,978.730 8,978.730

TON 0.000 0.00

33.00000 8,978.730 296,298.09

403-33871  
 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 558.000 558.000

GAL 0.000 0.00

2.50000 558.000 1,395.00

411-10255  
 

0120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2,382.520 2,382.520

SY  0.000 0.00

45.00000 2,382.520 107,213.40

412-01120  
 

0122 CONC PVMT (8 IN) (CMO #2) 25.000 25.000

SY  0.000 0.00

42.00000 25.000 1,050.00

412-00800  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *GEOTEXTILE (PAVING) 69,906.800 69,906.800

SY  0.000 0.00

1.00000 69,906.800 69,906.80

420-00500  
 

0130 CONCRETE SIDEWALK 1,131.150 1,131.150

SY  0.000 0.00

20.00000 1,131.150 22,623.00

608-00000  
 

0132 CONC SIDEWALK (CMO #2) 380.000 380.000

SY  0.000 0.00

36.00000 380.000 13,680.00

608-00000  
 

0135 CONCRETE CURB RAMP 669.820 669.820

SY  0.000 0.00

70.00000 669.820 46,887.40

608-00010  
 

0140 CURB AND GUTTER TYPE 2 SPECIAL 12,558.500 12,558.500

LF  0.000 0.00

25.00000 12,558.500 313,962.50

609-21900  
 

0145 *SIGN PANEL (CLASS I) 12.380 12.380

SF  0.000 0.00

15.00000 12.380 185.70

614-00011  
 

0150 *SIGN PANEL (CLASS II) 42.760 42.760

SF  0.000 0.00

16.00000 42.760 684.16

614-00012  
 

0155 *SIGN PANEL (CLASS III) 165.000 165.000

SF  0.000 0.00

18.00000 165.000 2,970.00

614-00013  
 

0160 *STEEL SIGN POST (2X2 INCH TUBING) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00216  
 

0165 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 27.000 27.000

LF  0.000 0.00

20.00000 27.000 540.00

614-01582  
 

0170 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 MOBILIZATION 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

626-00000  
 

0180 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
 

0185 *THERMOPLASTIC PAVEMENT MARKING 8,596.660 8,596.660

SF  0.000 0.00

1.50000 8,596.660 12,894.99

627-00002  
 

0190 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 231.300 231.300

GAL 0.000 0.00

24.00000 231.300 5,551.20

627-00012  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,116.670 2,116.670

SF  0.000 0.00

8.00000 2,116.670 16,933.36

627-01000  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,238.600 4,238.600

SF  0.000 0.00

7.50000 4,238.600 31,789.50

627-30330  
 

0205 ADJUST MONUMENT BOX 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01210  
 

0210 FLAGGING 1,675.000 1,675.000

HOUR 0.000 0.00

18.00000 1,675.000 30,150.00

630-00000  
 

0215 UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00003  
 

0220 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-00004  
 

0225 TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

80.00000 42.000 3,360.00

630-00007  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 TRAFFIC CONTROL MANAGEMENT 76.000 76.000

DAY 0.000 0.00

220.00000 76.000 16,720.00

630-00012  
 

0235 BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

360.00000 4.000 1,440.00

630-80337  
 

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 34.000

EACH 0.000 0.00

78.00000 34.000 2,652.00

630-80341  
 

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000

EACH 0.000 0.00

115.00000 49.000 5,635.00

630-80342  
 

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

115.00000 4.000 460.00

630-80343  
 

0255 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 225.000 225.000

SF  0.000 0.00

18.00000 225.000 4,050.00

630-80344  
 

0260 PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-80355  
 

0265 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 5.000

EACH 0.000 0.00

1,700.00000 5.000 8,500.00

630-80358  
 

0270 DRUM CHANNELIZING DEVICE 150.000 150.000

EACH 0.000 0.00

42.00000 150.000 6,300.00

630-80360  
 

0275 TRAFFIC CONE 225.000 225.000

EACH 0.000 0.00

16.50000 225.000 3,712.50

630-80380  
 

0280 MOBILE PAVEMENT MARKING ZONE 2.000 2.000

DAY 0.000 0.00

350.00000 2.000 700.00

630-80520  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0282 ADDED ITEM (DOLLAR)/ CONST. ENGINEERING (@17.07% FROM 
DENVER- CMO #2)

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0285 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A ASPHALT PAVEMENT INCENTIVE 6,670.590 6,670.590

F A 0.000 0.00

1.00000 6,670.590 6,670.59

700-70012  
 

0295 F/A ON-THE-JOB TRAINEE 231.200 231.200

EACH 0.000 0.00

1.00000 231.200 231.20

700-70020  
 

0300 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0305 F/A QUALITY INCENTIVE PAYMENT 1,037.220 1,037.220

F A 0.000 0.00

1.00000 1,037.220 1,037.22

700-70025  
 

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A MAINTAIN MAINTENANCE OF PEDESTRAIN ACCESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70120  
 

0320 F/A LANDSCAPING LANDSCAPE RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0325 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0332 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS 0.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

0385 BICYCLE RACK (CMO #2) 9.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

622-00010  
 

0390 TRAF CTRL (CMO #2) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

630-10005  
 

CAT 0200 $0.00 1,543,744.76CURRENT AMT 1,545,994.76 $$

CAT NO0300 F-16-FW STRUCTURE BID ITEMS 

0335 REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

202-00425  
 

0340 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

202-00495  
 

0345 *REMOVAL OF EXPANSION DEVICE 141.400 141.400

LF  0.000 0.00

150.00000 141.400 21,210.00

202-00504  
 

0350 *BRIDGE EXPANSION DEVICE (0-9 INCH) 16.000 16.000

LF  0.000 0.00

1,800.00000 16.000 28,800.00

518-01009  
 

0355 *POLYMER MORTAR END DAM 137.640 137.640

CF  0.000 0.00

315.00000 137.640 43,356.60

518-02100  
 

0355 MATERIAL ALLOWANCE SILSPEC 900PNS (PART A&B KIT) 0.000

EACH 0.000 0.00

159.70000 0.000 0.00

0360 *RAPID CURE SILICONE JOINT SEAL 193.000 193.000

LF  0.000 0.00

75.00000 193.000 14,475.00

518-03100  
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PCN: 14240-BID    ESTIMATE RUN 02/15/2005

PROJECT: STA 0404-040                  ESTIMATE NO: 0005 08:30:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-16-FW STRUCTURE BID ITEMS 

0365 BRIDGE RAIL TYPE 4 (SPECIAL) 0.000 0.000

LF  0.000 0.00

136.00000 0.000 0.00

606-10405  
 

CAT 0300 $0.00 109,841.60CURRENT AMT 109,841.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0286 ADDED ITEM (LUMP SUM)/ MCR-1 1.000 1.000

L S 0.000 0.00

1,010.85000 1.000 1,010.85

900-00014  
 

0370 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 22,010.85CURRENT AMT 22,010.85 $$

PROJECT TOTAL 0.00 $ 1,675,597.21CURRENT AMT 1,677,847.21 $$


